
Georgia Date:

User: wdunwood Department of Transportation Page 1 of 5

Pay Period: 10/04/2016

to 08/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0023

09/05/2017

Contract Location: Time Allowed:

 I-285/SR 407 IN CLAYTON AND FULTON COUNTIES.

 

Contractor:

SHEETS CONSTRUCTION CO., INC. Date Let:

P. O. BOX 518 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MCDONOUGH GA 30253-0518 Date Work Began:

Phone: (770)957-2843 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/08/2013

11/13/2014

01/18/2016

00/00/0000

938 Days

01/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 98.61

925 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,833,496.77

$5,006,829.40

$67,806.85

99.01%

Counties:

Clayton Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004203      $6,833,496.77 $5,006,829.40 $67,806.85 99.01% $173,788.48

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: wdunwood Department of Transportation Page 2 of 5

Pay Period: 10/04/2016

to 08/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0023

09/05/2017

Project Number: M004203      I-285/SR 407 - SIGNING UPGRADES

 

M004203                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,412,551.91 $5,273,521.13 $139,030.78

Non-Participating $1,353,138.01 $1,318,380.31 $34,757.70

Total Earnings $6,765,689.92 $6,591,901.44 $173,788.48

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,765,689.92 $6,591,901.44 $173,788.48

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,765,689.92 $6,591,901.44

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $173,788.48

$0.00$0.00



Georgia Date:

User: wdunwood Department of Transportation Page 3 of 5

Pay Period: 10/04/2016

to 08/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0023

09/05/2017

Project Number M004203      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  2,000.000 1,400.000

 8.500 -900.000

 

 

500.000 $-7,650.00 $4,250.00

0020 163-0232     TEMPORARY GRASSING AC  1.000 .634

 7080.000 .366

 

 

1.000 $2,591.28 $7,080.00

Category Amount: $-5,058.72 $11,330.00

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1

0023 004-0022     EXTRA WORK - LS  .000 .000

 17060.000 1.000

Relocate Variable Speed Limit (VSL) Signs

                                                            

1.000 $17,060.00 $17,060.00

Category Amount: $17,060.00 $17,060.00

Category Number: 0010 ROADWAY

0025 163-0240     MULCH TN  5.000 .110

 764.000 2.660

 

 

2.770 $2,032.24 $2,116.28

0101 610-9310     REM STR SUPPORT, TP - LS  1.000 1.000

 1460.000 1.000

I - MP 63.10 WB

 

2.000 $1,460.00 $2,920.00

0216 621-3150     CONCRETE BARRIER, TYPE 26 LF  1,050.000 1,140.310

 265.000 .000

 

 

1,140.310 $.00 $302,182.15

0226 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  29,121.000 34,001.500

 19.150 3,348.250

 

 

37,349.750 $64,118.99 $715,247.71

0471 641-1100     GUARDRAIL, TP T LF  20.000 21.000

 66.850 .000

 

 

21.000 $.00 $1,403.85



Georgia Date:

User: wdunwood Department of Transportation Page 4 of 5

Pay Period: 10/04/2016

to 08/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0023

09/05/2017

Project Number M004203      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0476 641-1200     GUARDRAIL, TP W LF  100.000 1,262.500

 32.700 .000

 

 

1,262.500 $.00 $41,283.75

0481 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 9.000

 730.000 .000

 

 

9.000 $.00 $6,570.00

0486 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 10.000

 2070.000 4.000

 

 

14.000 $8,280.00 $28,980.00

0491 700-6910     PERMANENT GRASSING AC  1.000 2.000

 2550.000 2.009

 

 

4.009 $5,122.95 $10,222.95

0496 700-7000     AGRICULTURAL LIME TN  2.000 1.000

 255.000 1.000

 

 

2.000 $255.00 $510.00

0511 713-3012     WOOD FIBER BLANKET, TP II, SHOULDERS SY  1,500.000 2,000.000

 12.750 2,000.010

 

 

4,000.010 $25,500.13 $51,000.13

0516 158-1000     TRAINING HOURS HR  2,000.000 .000

 0.800 1,205.000

 

 

1,205.000 $964.00 $964.00

0526 649-0018     CONCRETE GLARE SCREEN, 18 INCH LF  250.000 826.990

 79.000 -582.570

 

 

244.420 $-46,023.03 $19,309.18

Category Amount: $61,710.28 $1,182,710.00



Georgia Date:

User: wdunwood Department of Transportation Page 5 of 5

Pay Period: 10/04/2016

to 08/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0023

09/05/2017

Project Number M004203      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1

3010 636-3000     GALV STEEL STR SHAPE POST LB  .000 4,324.320

 3.700 4,324.000

                                                            

USE THIS ITEM FOR MEASUREMENT & PAYMENT

8,648.320 $15,998.80 $31,998.78

3049 649-0027     CONCRETE GLARE SCREEN, 27 INCH LF  .000 .000

 91.000 664.320

                                                            

                                                            

664.320 $60,453.12 $60,453.12

Category Amount: $76,451.92 $92,451.90

Category Number: 0010 ROADWAY

9100 610-6515     REM HIGHWAY SIGN, STD EA  .000 .000

 125.000 189.000

SA #3  REM MILE MARKER SIGN

SA #3

189.000 $23,625.00 $23,625.00

Category Amount: $23,625.00 $23,625.00

Project Total Amount: $173,788.48 $6,765,689.92


